

From: Robert Dieckmann
Sent: Friday, June 1, 2018 10:13 AM
Subject: Update

Hi All- We had a wet week, but the work continues in between the raindrops! Juniper is advancing along Championship and has started planting materials there. The planting is being held off over at the Hawk's Nest area where the new fence is to be installed to allow for permit comments from the county. The fence installer is scheduled to be back onsite Monday to continue on the Pepper Tree/ Bent Creek section.

Please note- any pink or orange ribbons no longer have significance and can be removed. I've received a number of calls thinking these represent work that's not completed. These tags were superseded by another system and do not have any meaning.

Regards,

Robert Dieckmann
Project Manager

Gulf Bay / Fiddler's Creek
8156 Fiddler's Creek Parkway
Naples, Florida 34114
(239) 732-3068 Office
(239) 732-9402 Fax
(239) 777-3063 Cell