

**From:** Robert Dieckmann  
**Sent:** Friday, June 29, 2018 12:10 PM  
**Subject:** Update

Hi All- Juniper is progressing with the CDD1 re-planting work, and had made progress on the Championship Drive and Club Center sections. Sod has finally started to become available, and we've seen areas starting to be re-sodded. Juniper expects to have another couple of weeks in CDD1, then CDD2 will start up. The fence installers have removed the concrete panels along Mulberry Lane and have started installing the new fencing. The posts come down as they install the new fence. They will be off site next week with the holiday and will return the week of the 9<sup>th</sup>. We finalized the contract for the additional sidewalk repairs for the north side of Fiddler's Creek Parkway between Mulberry and Majorca, this work will begin as soon as the contractor can schedule it. Brightview still has a few punch-list items remaining, but is expecting to be completed by the end of next week.

Regards,

Robert Dieckmann  
Project Manager

Gulf Bay / Fiddler's Creek  
8156 Fiddler's Creek Parkway  
Naples, Florida 34114  
(239) 732-3068 Office  
(239) 732-9402 Fax  
(239) 777-3063 Cell

